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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

* The meeting minutes from the July 13, 2006 PMM were approved
* No new actions were established.

2.0 PFP Project Item Status

Ellen Mattlin provided the project status. The project is working to acquire additional
funding for fiscal year 2007. The FY07 budget for PFP is less that FY06 and a layoff is planned for
September. There could be a delay in consolidation of materials. RL requested direction from HQ
by August 30 as to the decision to ship materials. The plant is continuing to perform upgrades and
is performing very well.

3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06.

Status: Milestone is complete, letter from DOE has been prepared and is on the way
to the regulators.

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Submit sub-surface EE/CA to Ecology 9/30/06

Andrea Hopkins, the EE/CA is on schedule and will be provided to DOE for review and comment
on August 31, 2006. Ecology has discussed the EE/CA with EPA Dennis Faulk and no issues are
expected. Draft will go through the project and FH internal review on July 31 and will be provided
to RL on August 30. This EE/CA will be the final and will close out the interim milestone once
submitted to the regulators.

A copy of the EE/CAs Structures and Installations in Removal Action Scope was provided to
Ecology for review and is included in attachment 2.

* M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10

Status: Andrea Hopkins stated the project is being planned to begin in 2008.
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" M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See Attachment 2, Item 1.

" M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: At this time it is planned to be completed next year well ahead of the TPA
milestone schedule date

4.0 New Topics

Rob Piippo discussed the direction provided by EPA Dave Bartus in receiving PMM minutes
updates. Dave has been removed from paper distribution and included electronically. Dave sent an
email with the following: Rob: I would like to continue receiving PFP Project Managers Meeting
minutes, but would like to see if I can receive them electronically instead of hard copy. Can you
arrange for electronic delivery? For my purposes, I really don't care whether or not what I get
actually has signatures, if that makes electronic distribution easier.

My contact information is now:

Dave Bartus
EPA Region 10
1200 6th Ave., MS AWT-122
Seattle, WA 98101

A tour and PMM were agreed to be held out at PFP in September.

5.0 Next Meeting

September 19, MO 273, 9:00

2006ACTION TRACKING LIST

Action Assignee Date Established/ StatusDue Date
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Attachment 2: Presentation Materials
Item 1

PFP August 17, 2006 PMM
M83-32
M83-42
Jerry Johnston
FH PM for 241-Z Transition

M83-32 Scope - Complete closure of the PFP 241 -Z TSD Unit - Due 9/30111
M83-42 Scope - Complete transition and dismantlement of the 241 -Z Facility - Due
9130/11

Status

* The PE Closure Certifications for 241-Z Cells D5 and D8 were certified and stamped by the PE on August 2, 2006.

* A DQO meeting was held August 9, 2006 to incorporate NDA data into the evaluation of the piping and to facilitate
the sampling of the tank interior surface.

* Cell D4 Status:
o 32 cell entries completed as of 8/16/06
o Process pipe removal completed (1,000 lbs. of pipe)
o Cell floor cleaning completed
o RCRA samples of cell surfaces and tank completed
o Staging and preparations are ongoing for plasma arc cutting access opening in the tank wall next week

* Cells D7 Status:
o 26 cell entries completed as of 8/16/06
o Above grating process pipe removal completed (1,500 lbs. of pipe)
o Cleaning of cell floor started

* Refer to page 2 for a tabular summary of the status of the documentation associated with the RCRA Closure activities
and the FY06 CERCLA activities.

* The removal of the 24 1-ZA sample glovebox is currently being worked with the removal planned for completion by
August 24, 2006.

* Schedule recovery actions are underway to support completion of 241 -Z RCRA closure activities by September 30,
2006.

Meeting Minutes 8-17-06 PFP PMM.docPage 5 of 16
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D-4RCRA Closure D-5 D-7 D-8 Other Other is

Stainless Steel Tank

Internals

Void space beneath

Externals

Overflow tank (D-7 only, 700 L)

Concrete containment vault cell

Ancillary & sample piping in cell

Soil beneath containment vault
Piping from 234-5Z

Glovebox GB-2-24 1-ZA

Note I Note I N/A Note 1
Trench

241-ZA

CERCLA Closure FY06 D4 D5 D7 D8 OhrOhri

TRU Waste Removal = 1= W
Prces ipngNote 5 Note 5 Note 521Z

ClanFlorNote 3 Note 3 Note 3 21Z

Clean Tank Note 9 Note 9
Isolate/seal piping and vent Note 11 Notes Note 11
penetrations at building boundaries 10, & 1 241-ZA
Characterization data for items
remaining after transition
Stabilize below grade spaces
(housekeep, remove loose
equipment, remove chemicals, fix
contamination),

Remove structures

Note 9

Note 9

Note 9

Note 9
241-7A I

I 241-ZG I

Meeting Minutes 8-17-06 PFP PMM.doc

1

2

4

5

6

7

8

9

RCRA
Notes PE Submittal #

1 Piping Sampled
HNF-30205 & HNF-

2 PE Certification D5 & DS complete 30206
3 Cell Floor and Sump Cleaned N/A
4 Floor and tank base inspected for cracks
5 Process Piping removed
6 Tank exterior, floor, cell wall, and sump sampled

7 Floor and tank base inspected for cracks
8 Sludge removed from tank.

Task completed and documented in accordance with a cell specific PFP work
9 package. NDA results being evaluated. N/A
10 The vent from Cell D5 to TK-D9 will be capped during 241-ZA transition N/A

Lines capped at exterior walls, the 15" vitrified clay cell ventilation lines are
I I considered "cell-to-cell" pipes remain open N/A
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Attachment 2: Structures and Installations in Removal Action Scope

Table 0-1. Structures and Installations in Removal Action Scope. (6 pages)

Structure/

Installation Description Comment
Designation T Description Comment

Contaminated Building Slabs

232-Z Contaminated Waste Recovery Process Facility, including Building slab and sub-grade
buried ductwork between 232-Z and 291 -Z ductwork contaminated,

Ductwork is filled with
concrete.

234-5Z Plutonium Fabrication Facility, includes below-grade tunnels Building slab/tunnels/trenches
and pipe trenches contaminated.

236-Z Plutonium Reclamation Facility, including buried ductwork Building slab and ductwork
between 236-Z and 291-Z contaminated:

241-Z Tank Farm Waste Disposal Building, includes below-grade Building slab, vault, pipe
vault, pipe trench, and ductwork trench, and ductwork

contaminated.

241-ZA Sample Building Building slab contaminated.

241-Z-RB Retention Basin and valve pit Retention basin/valve pit

(also known as contaminated. Retention

207-Z) Basin/valve pit are filled with
controlled-density fill.

242-Z Waste Treatment Facility Building slab contaminated.

243-Z Low-Level Waste Treatment Facility Building slab contaminated.

243-ZA Low-Level Waste Storage Facility Building slab contaminated.

2736-ZA Plutonium Storage Ventilation Structure Building slab contaminated.

2736-ZB Plutonium Storage Support Facility Building slab contaminated.

2904-ZA Radiation and Flow Monitoring Station Building slab contaminated.

2904-ZB Monitoring Building Building slab contaminated.

291-Z Exhaust Air Filter Building, includes below-grade fan house, Building slab/below-grade
exhaust plenum, and ducting to 291-Z-00 1 portions contaminated.

(Assume structure not filled by
above-grade structures removal
action activities.)

291 -Z-00 1 Stack, includes below-grade portion of stack structure Stack slab/structure
contaminated. (Assume
structure not filled by above-
grade structures removal action
activities.)

Contaminated French Drains and Injection Wells
216-Z-13 French Drain, east of 291-Z Also identified as an injection

well at miscellaneous stream
number 261.

216-Z-14 French Drain, west of 291-Z Also identified as an injection
well at miscellaneous stream

Meeting Minutes 9-17-06 PFP PMM.docPage 10 of 16



PFP Project Managers Meeting
Federal Building

Richland, Washington
Meeting Minutes Transmittal

Table 0-1. Structures and Installations in Removal Action Scope.' (6 pages)

number 262.

216-Z-15 French Drain, north of 291-Z Also identified as an injection
well at miscellaneous stream
number 263.

Contaminated Injection Wells

Miscellaneous Stream 241-Z Building - Eyewash/safety shower. Location: East
Number 232 side of 241-Z

Miscellaneous Stream 241 -Z Building - Main steam line trap
Number 234

Miscellaneous Stream 241-Z Building - Waste tank steam supply trap. Five steam
Number 235 traps discharge to the same injection well.

Unplanned Releases

Undocumented UPR In February 1969, the D-6 waste pipeline from the 234-5 and As of this writing, this release
@ 241-Z Trench 236-Z Buildings to the 241-Z Sump failed in concrete pipe has not been recorded in the

trench resulting in a release to soil of an estimated 3,000 gal Waste Information Data
of process waste. System.

Undocumented UPR Potential releases may have occurred from direct buried As of this writing, this release
@ beneath 234-5Z piping or from pipe trenches located beneath the 234-5Z has not been recorded in the

building slab and may have leaked into the soils beneath the Waste Information Data
slab. System.

UPR-200-W-23 In June 1953, a fire in a waste box contaminated A 1999 walkdown could not
approximately 28 m2 (300 f&) of ground. Plutonium locate this site. The
contamination resulted in readings up to 10,000 dpm. This contaminated area was covered
release is located near the south wall of 234-5Z, with blacktop and posted.
approximately 61 m (200 if) north of the 291-Z stack

UPR-200-W-103 In April, 1971, the line from the 234-5Z complex to the 216- An area measuring 7.6 m (25
Z-18 crib broke near the southeast corner of the 236-Z ft) by 1.8 m (6 ft) by 2.1 m (7
Building. The release contained approximately 10 grains of ft) deep was excavated around
plutonium with gross alpha contamination >6,000,000 dpm. the leak. Approximately 100
This release is located 1.8 m (6 ft) south and 3.7 m (12 ft) 55-gal barrels of contaminated
west of the SW corner of the 236-Z building. soil was removed and buried.

A considerable amount of
contaminated soil remained
when the excavation was
backfilled. The site is posted
with underground radioactive
material area warning signs.

Contaminated Buried Pipelines & Diversion Boxes 2

Route
Pipeline Designation Material Comments

Diversion Box No. 1 N/A Concrete Includes adjacent drain field.
(200-W-58) (Assume filled with controlled-

density fill by Above-Grade
Structures EE/CA.)

Diversion Box No. 2 N/A Concrete Includes adjacent drain field.
(200-W-59) (Assume filled with controlled-

density fill by Above-Grade
Structures EE/CA.)

Meeting Minutes 8-17-06 PFP PMM.docPage I I of 16
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Table 0-1. Structures and Installations in Removal Action Scope.1 (6 pages)
%"-M9 241-Z east wall to 241-ZA SST Pipeline has a 6" SST pipe

encasement.

%"-Supply & Return 241-Z to 2'-8" from west wall of 241- SST Pipeline has a 2" SST pipe
ZA encasement.

3"-DR-M24 2736-ZB to pipe tie-in approximately 20' CS
from west side of 241-Z

l"-CUU-5030-M9 236-Z west wall to 241-ZB SST Pipeline has a 4" SST pipe
encasement.

3"-D6 232-Z south wall to concrete encasement SST
north of 241-Z

2"-LSW/HSW-M9 234-5Z south wall to 241-Z west wall SST Pipeline has a 6" SST pipe
encasement.

2"-LSW/HSW-M9 236-Z west wall to tie-in approximately SST In concrete trench.
59' west of 236-Z

3"-D8-1085 234-5Z south wall (Tunnel 3) to 241-Z. SST In concrete trench.
north wall

3"-D7-1084 234-5Z south wall (Tunnel 3) to 241-7 SST In concrete trench.
north wall

8"-D6 234-5Z south wall (Tunnel 3) to 24 1-Z SST In concrete trench..
north wall

4"-D4-1081 234-5Z north wall (Tunnel 3) to 24 1-Z SST In cohcrete trench.
north wall

4"-D5-1082 234-5Z south wall (Tunnel 3) to 241-Z SST In concrete trench.
north wall

4"&6"-Process Waste 241-Z south wall (D4, D5, and D6 cells) SST Pipe size changes from 4" to
Drain to 241-Z-361 Settling Tank north wall 6". 241-Z-361 Settling Tank is

addressed in separate EE/CA.
6"-Waste Water 241-Z-RB Retention Basin (west wall) CS 241-Z-361 Settling Tank is

to 241-Z-361 Settling Tank (north wall) addressed in separate EE/CA.
6"-Waste Water 241-Z-RB Retention Basin (south wall) CS

to manhole #Z7 (near 2904-ZA)

8"-D3 South-wall of 234-5Z to 241.-Z-RB CS
Retention Basin (west wall)

6"-Process Waste Diversion Box No. 2 to 216-Z-12 Crib SST
fence

8"-Process Waste 241-Z-361 Settling Tank to Diversion SST 241-Z-361 Settling Tank is
Box No. 1 (north wall) addressed in separate EE/CA.

6"&12"-Process Waste Diversion Box No. 2 to 216-Z-12 Crib SST & VCP Pipe material changes to VCP
Drain fence from SST at 12" x 6" reducer.

6"-Process Waste Diversion Box No. I to Diversion Box SST
No. 2

4"&12"-Drain Diversion Box No. 1 (southeast corner) VCP Pipe size changes from 4" to
to adjacent drain field 12".

8"-Process Waste Drain Diversion Box No. I (south wall) to SST
216-Z-2 Crib fence

4"&12"-Drain Diversion Box No. 2 (northwest corner) VCP Pipe size changes from 4" to
to adjacent drain field 12".

Meeting Minutes 8-17-06 PFP PMM.docPage 12 of 16



PFP Project Managers Meeting
Federal Building

Richland, Washington

Meeting Minutes Transmittal

Table 0-1. Structures and Installations in Removal Action Scope.1 (6 pages)

8"-VCP Tie-in location into 8" pipe between VCP
216-Z-2 Crib and Diversion Box No. 1,
to 216-Z-3 Crib fence

1-/ 2"&2"-M-21 -1036 Near 242-Z Airlock to 216-Z-1A Tile SST
Field fence

1-'/2"&2"-M-21-1035 West of 242-Z Airlock to 216Z-IA Tile SST Near 242-Z, a portion of
Field fence pipeline is located inside a

concrete trench, Pipe sizes
change from 1-1/2" to 2".

1-'/"-Hood 42 Tie-in at 1-1/2" P-M21-1036 Process SST In concrete trench.
drain pipe near 242-Z Airlock to 234-5Z

1 -/2."-M-2 1-1036 242-Z Airlock to exit point from buried SST In concrete trench.
concrete trench

4"-P-M21-1081 242-Z west wall to 234-5Z south wall SST In concrete trench.

.4"-P-M21-1082 242-Z west wall to 234-5Z south wall SST In concrete trench.

3 "-P-M21-1084 242-Z west wall to 234-5Z south wall SST In concrete trench.

3"-P-M21-1085 242-Z west wall to 234-5Z south wall SST In concrete trench.

4"-M21-D6 242-Z west wall to 234-5Z south wall SST In concrete trench.

2"-HSW-202-M8 241-Z south wall to Tank Farms (up to SST Pipeline has a 4" SST pipe
PFP outer fence) encasement.

2"-HSW-203-M8 241-Z south wall to Tank Farms (up to SST Pipeline has a 4" SST pipe
PFP outer fence) encasement.

1-M2"-Drain 234-5Z east wall to 216-Z-9 Crib SST

1-'/ "-Drain 234-5Z east wall to 216-Z-9 Crib SST

1-i4"-Drain 234-5Z east wall to 241-Z-8 Settling SST
Tank

I-'/2"-Drain 234-5Z east wall to 24.1-Z-8 Settling SST
Tank

3"-D6-Drain' 232-Z south wall to 241-Z north wall SST Drawing shows pipeline in 6"
pipe encasement. This line
may not actually exist.

l-/2"-P-M21- 242-Z west wall to 241-Z north wall SST Partially routed through

1020-HNO3 concrete trench.

1- "-P-M21- 242-Z west wall to 241-Z north wall SST Partially routed through

1011-ANN concrete trench.

1-"/2"-P-M10- 242-Z west wall to 24 1-Z north wall CS Partially routed through

1014-NAOH concrete trench.

15" VCP Manhole #Z1 (near 232-Z) to 216-Z-20 VCP
Crib (through manholes #Z2, #Z7, #78
and #2).

15"-VCP Manhole #Z6 (north of 241-ZB) to VCP
manhole #Z7 (near 2904-ZA)

15"-VCP Manhole #Z5 (south of 243-ZA) to VCP
manhole #Z6 (southwest of 243-ZA)

Meeting Minutes 8-17-06 PFP PMM.docPage 13 of 16
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Table 0-1. Structures and Installations in Removal Action Scope (6 pages)
15'-VCP Manhole #Z4 (west of 236-Z) to VCP

manhole #Z5 (south of 243-ZA)

3 "-H22 236-Z to manhole #74 (west of 236-Z) unknown

6"-VCP 236-Z to manhole #Z4 (west of 236-Z) VCP

4-Cl 236-Z to manhole #74 (west of 236-Z) CI

6"-ABS 243-ZA sump to manhole #Z5 (south of ABS In encasement pipe.
243-ZA)

10"-CS 243-Z to 243-ZA sump CS

4"-CS 243-ZB to 243-ZA sump VCP

3"-CS 243-ZA sump to manhole #Z6 VCP
(southwest of 243-ZA).

15"-VCP Manhole #Z3 (west of 291-Z) to VCP
manhole #Z6 (southwest of 243-ZA)

6"-VCP 291-Z to manhole #Z3 (west of291-.Z) VCP

3"-Acid Proof Chemical 234-5Z to manhole #Z3 (west of 29 1-Z) unknown
Drain

4"-VCP 232-Z to tie-in east of 232-Z VCP

15"-VCP Cleanout point (north of 232-Z) to VCP
nanhole.#Zl (south of 232-Z)

15"-VCP Cleanout point (south of 273 1-ZA) to VCP
manhole #Z1 (south of 232-Z)

15"-VCP Cleanout point (north of 2736-ZB) to VCP
cleanout point (south of 2731 -ZA)

6"-VCP 273 6-ZB to tee west of 2736-Z VCP
6"-CS Manhole (un-numbered, east of 2734- CS

ZJ) to tee east of 2721-Z)

6"-CS 234-5Z to manhole (un-numbered, east CS
of 2734-ZJ)

4"-CI 273 6-ZB to tee (north of 2736-ZB)) CI
15"-VCP Cleanout point (south of 234-5Z) to VCP

Cleanout point (north of 2736-ZB)

10"-VCP 234-5Z to tee south of cleanout point VCP
(south of 234-5Z)

12"'-VCP 234-5Z to tee south of cleanout point VCP
(south of 234-5Z)

12"-VCP 234-5Z to tee (south of 234-5Z) VCP
12"-VCP 234-5Z to tee (south of 234-5Z) VCP

12"-VCP 234-5Z to tee (south of 234-5Z) VCP
Reference H-2-832896, Rev. 0.

3 Pipeline may not exist-

ABS = acrylonitrile butadiene styrene
Cl = east iron
CS =carbon steel
EE/CA= engineering evaluation/cost analysis
HSW= high salt waste

N/A
OU
PFP
SST

= not applicable
Soperable unit
= Plutonium Finishing Plant
= stainless steel
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LWW = low salt was
Table 0-1. Structures and Installations in Removal Action Scope.1 (6 pages)
te VCP = vittified clay pipe

UPR = unplannedrelease
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